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Update on the schedule of the construction work
Companhia Paranaense de Energia – COPEL, a company that generates, transmits, distributes and sells power,
with shares listed on the B3 (CPLE3, CPLE5, CPLE6), the NYSE (ELPVY, ELP) and the LATIBEX (XCOP), pursuant to
the provisions of CVM Instruction No. 358/02, hereby announces to its shareholders and to the market in
general that the construction schedule for the Colíder Hydroelectric Power Plant were reviewed.
At the end of August 2018, during the commissioning tests of the HPP Colíder’s Generating Unit 01, a problem
was identified in the system of handling the downstream flood gates of the Generating Units. At that time,
based on the best estimates of engineers and technicians involved, the Company's expectation to solve the
problem, so that the commissioning trials were resumed to allow the start of operation, was approximately two
months.
However, during the execution of the planned corrective measures, we concluded that the solution would
require a change in the design of the floodgates guide and would require an additional time.
Given these facts, based on the best estimate of the technicians and engineers involved, the operational start
date, which was previously scheduled for October 2018, was revised for the month of December 2018.
Copel also informs that the plant, through the Surplus and Deficit Compensation Mechanism (MCSD), agreed
not to deliver its energy in 2018, so there is no obligation to purchase energy in the short-term market for this
year.
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